



Summary report



2016-01-01 - 2016-12-31
Total 212 h 40 min



Users



- Gonzy1235 82:21:41
- Javyxz 71:57:51
- Angelsm95 58:20:36

Time entries



- #33 New data functionalities 14:42:24
- Other 197:57:44

Users / Time entries	Duration
Angelsm95	58:20:36
#12 API Rest SmartPhones	1:36:15
#17 codes	3:03:01
#42 charts	3:10:00
#53 Integration	10:12:41
Add content to personal page	0:40:44
continue with api	4:09:05
continue with api rest	1:35:00
Continue with first version	0:00:18
contiue	7:11:00
create folders and files	0:02:20
data	6:00:00
delete some files	0:05:31
edit git remote	0:05:14
edit principal page	0:30:07
finish	1:29:31
finisih rest client	2:11:00
First deliverable	0:48:40
git remote	0:21:05
Hello wordl Heroku	0:09:11
html	0:37:51
link git hub	0:10:32
modularize api	0:56:32
proxy	2:32:20
read entries in piazza	0:12:11
rest client	1:06:00
restclient for my api	1:40:47
test	7:00:00
Test with postman	0:14:30
widget table	0:29:10
Gonzy1235	82:21:41
-	1:42:10
#13 create CO2 REST API	3:44:23
#16 API key implement	5:04:21
#1 Initial commit and heroku app	3:13:30
#20 refactored and modularized code	8:55:42
#21 Jquery REST client	2:15:56
#22 Co2 data page	1:52:53

#27 Fixing minor bugs	3:35:43
#29 Add widgets	5:40:45
#33 New data functionalities	14:42:24
#39 Charts page add	1:15:12
#41 Co2 data page Pagination fixies	3:47:08
#43 External API integration	0:59:23
#44 CORS head	9:05:34
#45 SLAs keys	1:44:00
#51 D04.A deliverable	0:13:59
#52 D04.B deliverable	0:07:39
#56 Impl 3 Instagram	2:07:00
#57 Implementation 1 API integration	1:13:39
#58 Implementation 2 API integration	0:35:42
#59 Implementation 4 API integration	5:44:30
#5 Static page of co2	1:33:07
#6 Time resource	0:42:30
#8 Modify about page	0:13:59
#9 Create API REST	2:07:43
Revisión de hitos que faltan	0:02:49
Javyxz	71:57:51
#11 API Rest Liga BBVA	3:31:53
#15 Module oil	1:48:23
#18 Created apikey	4:43:53
#19 Pages & search	1:55:10
#23 Refactoricer code	4:01:54
#24 Create Page part 01	0:51:12
#25 Modificate Front-end and jQuery	3:00:35
#26 Change code	2:36:43
#31 install widgets	4:07:56
#32 Widget CLIENTERest	4:26:21
#34 New Cliente Rest interactive	3:26:02
#35 Remodelize RestClient	3:06:50
#36 Pages	2:15:05
#38 New charts	0:53:28
#40 From & To	1:24:37
#46 SLA oil	3:01:13
#47 get & put in Postman	2:09:18
#49 links video	1:25:52
#50 First api	2:25:08

#54 External API	4:02:04
#55 Api External 2	1:57:12
Create folders and time	1:05:04
Create new presentation of oil	1:50:10
Heroku #6	5:26:26
Local API Rest	1:13:28
Module teams	2:28:40
Postman	2:01:14
testPostman	0:42:00

Created with toggl.com